

Set Construction Chairperson

On/Offsite 1 Person

OVERVIEW

This brings together a creative team to bring the magic of Kansas, the Yellow Brick Road and Oz to life!

GOALS

1. Meet with Directors to collaborate on vision and ideas
2. Contact set volunteers to meet and set up work party dates
3. Together with the team build and paint set pieces
4. Deliver set pieces to cafeteria and set up

SPECIFICATIONS

A place to construct, work and store set pieces will be necessary as well as any tools and equipment needed to build.

TIMELINE

Meeting with Directors should be set up in September.

Set should be ready to go by mid January.